FIRST HILL STREETCAR

Winter 2011

Project Schedule



Community Involvement
Alignment Assessment Phase
- Concept Design
- Public Review of Alternatives
- Alignment Selection (City Council)

Environmental Review Process
- Environmental Review process
- Approval of SEPA Decision (Sound Transit)

Conceptual Engineering
- 30% Design

Final Design
- 60% Design
- 90% Design

Procurement and Construction
- GC/CM
- Preconstruction Services
- Council Authorization of MACC
- Execute MACC
- Advanced Utilities
- Construction

Vehicle Procurement/Testing/Startup
- Vehicle Procurement
- Vehicle Manufacturing and Delivery
- Vehicle Acceptance and Testing
- **Safety Outreach Campaign**
- **Commence Operations**

Closeout Phase